COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/11/2009

ESTIMATE SUMMARY 15:46:45
CONTID: C17140 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17140-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 72.0 DAYS TIME ALLOW: 11/13/2( FIXED COMPLETION DAT
US 50 and Holman Ave. Traffic Signal Installation PERCENT TIME: 120.00 ORIG TIME ALLOW: 11/13/2( FIXED COMPLETION DAT

PROJECT NO: NH0502-062

US 50 and Holman Ave. Traffic Signal Installation

NAME OF ROAD: 050A
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 12/11/2009 DATE TIME STARTED 09/15/2009
26898 E. HWY 96 DATE LET 08/20/2009 DATE WORK BEGAN
DATE AWARDED 08/25/2009 DATE TIME STOPPED 11/25/2009
DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED 11/25/2009
PUEBLO CO 81001 719-948-3343 DATE NOTICE TO PROCEED 09/15/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 282,976.03 PARTICIPATING S 262,976.03 $ 262,976.03
AWARD PROJECT AMT: $ 252,352.17 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 92.93% TOTAL EARNINGS 262,976.03 262,976.03
FUNDS AVAILABLE: $ 20,000.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 262,976.03 262,976.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,785.28 -3,785.28
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 259,190.75 259,190.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 259,190.75 259,190.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 259,190.75
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CONTID: C17140 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 17140-BID ESTIMATE RUN 12/11/2009
PROJECT: NH0502-062 ESTIMATE NO: 0001 15:46:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00004 MULCHING (WEED FREE STRAW) 0.100 0.000
ACRE 0.100 250.00
2,500.00000 0.100 250.00
0065 213-00061 MULCH TACKIFIER 10.000 0.000
LB 10.000 200.00
20.00000 10.000 200.00
0070 304-06000 AGGREGATE BASE COURSE (CLASS 6) 22.000 0.000
TON 22.000 1,166.00
53.00000 22.000 1,166.00
0075 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 393.340 0.000
TON 393.340 38,035.98
96.70000 393.340 38,035.98
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 160.100 0.000
GAL 160.100 640.40
4.00000 160.100 640.40
0085 503-00018 DRILLED CAISSON (18 INCH) 8.000 0.000
LF 8.000 1,248.00
156.00000 8.000 1,248.00
0090 503-00036 DRILLED CAISSON (36 INCH) 30.000 0.000
LF 30.000 16,800.00
560.00000 30.000 16,800.00
0095 608-00006 CONCRETE SIDEWALK (6 INCH) 48.000 0.000
SY 48.000 2,500.80
52.10000 48.000 2,500.80
0100 608-00010 CONCRETE CURB RAMP 16.000 0.000
SY 16.000 1,584.00
99.00000 16.000 1,584.00
0105 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 84.000 0.000
LF 84.000 2,604.00
31.00000 84.000 2,604.00
0110 610-00026 MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 24.000 0.000
SF 24.000 504.00
21.00000 24.000 504.00



CONTID: C17140 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 17140-BID ESTIMATE RUN 12/11/2009
PROJECT: NH0502-062 ESTIMATE NO: 0001 15:46:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 385.000 0.000
LF 385.000 6,160.00
16.00000 385.000 6,160.00
0120 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 653.000 0.000
LF 653.000 12,341.70
18.90000 653.000 12,341.70
0125 613-10000 WIRING 1.000 0.000
LS 1.000 6,200.00
6,200.00000 1.000 6,200.00
0130 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000 0.000
EACH 2.000 820.00
410.00000 2.000 820.00
0135 614-00011 SIGN PANEL (CLASS I) 56.500 0.000
SF 56.500 1,214.75
21.50000 56.500 1,214.75
0140 614-00012 SIGN PANEL (CLASS II) 9.000 0.000
SF 9.000 174.60
19.40000 9.000 174.60
0145 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 23.000 0.000
LF 23.000 540.50
23.50000 23.000 540.50
0150 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 2.000 0.000
EACH 2.000 420.00
210.00000 2.000 420.00
0155 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000
EACH 4.000 1,960.00
490.00000 4.000 1,960.00
0160 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000
EACH 10.000 5,620.00
562.00000 10.000 5,620.00
0165 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 2.000 1,710.00
855.00000 2.000 1,710.00



CONTID: C17140 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 17140-BID ESTIMATE RUN 12/11/2009
PROJECT: NH0502-062 ESTIMATE NO: 0001 15:46:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-72860 PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 4.000 443.00
110.75000 4.000 443.00
0175 614-72871 LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,659.000 0.000
LF 1,659.000 15,594.60
9.40000 1,659.000 15,594.60
0180 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 1.000 16,060.00
16,060.00000 1.000 16,060.00
0185 614-81240 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000 0.000
EACH 1.000 18,510.00
18,510.00000 1.000 18,510.00
0190 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 2.000 2,960.00
1,480.00000 2.000 2,960.00
0195 614-86245 CONTROLLER (TYPE 170E) 1.000 0.000
EACH 1.000 16,365.00
16,365.00000 1.000 16,365.00
0200 626-00000 MOBILIZATION 1.000 0.000
LS 1.000 24,000.00
24,000.00000 1.000 24,000.00
0205 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 1.000 650.00
650.00000 1.000 650.00
0210 627-00001 PAVEMENT MARKING PAINT 7.000 0.000
GAL 7.000 427.00
61.00000 7.000 427.00
0215 627-01010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 631.000 0.000
SF 631.000 5,742.10
9.10000 631.000 5,742.10
0220 627-30324 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 129.500 0.000
I)
SF 129.500 1,696.45
13.10000 129.500 1,696.45



CONTID: C17140 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 17140-BID ESTIMATE RUN 12/11/2009
PROJECT : NH0502-062 ESTIMATE NO: 0001 15:46:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 627-30329 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 476.000 0.000
SF 476.000 4,998.00
10.50000 476.000 4,998.00
0230 630-00000 FLAGGING 316.000 0.000
HOUR 316.000 5,372.00
17.00000 316.000 5,372.00
0235 630-00007 TRAFFIC CONTROL INSPECTION 26.000 0.000
DAY 26.000 2,340.00
90.00000 26.000 2,340.00
0240 630-00012 TRAFFIC CONTROL MANAGEMENT 32.000 0.000
DAY 32.000 15,200.00
475.00000 32.000 15,200.00
0245 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000
EACH 18.000 360.00
20.00000 18.000 360.00
0250 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000
EACH 28.000 560.00
20.00000 28.000 560.00
0255 630-80360 DRUM CHANNELIZING DEVICE 55.000 0.000
EACH 55.000 1,100.00
20.00000 55.000 1,100.00
0260 630-80380 TRAFFIC CONE 150.000 0.000
EACH 150.000 150.00
1.00000 150.000 150.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 17140-BID ESTIMATE RUN 12/11/2009
PROJECT: NH0502-062 ESTIMATE NO: 0001 15:46:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0295 700-70060 F/A ADJUST 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 9,584.550 0.000
F A 9,584.550 9,584.55
1.00000 9,584.550 9,584.55
0310 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 2.000 2,800.00
1,400.00000 2.000 2,800.00
CAT 0200 CURRENT AMT $ 282,636.03 $ 262,636.03% 262,636.03

CAT NO0400 CONSTRUCTION ENGINEERING

0305 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 340.00
340.00000 1.000 340.00
CAT 0400 CURRENT AMT $ 340.00 $ 340.00$ 340.00

PROJECT TOTAL CURRENT AMT § 282,976.03 $ 262,976.03 $ 262,976.03



